
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:47 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 117 Date: 08-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 277

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind am, moderate to strong wind pm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 8, 2013
Weather – clear, light wind am, moderate to strong wind pm, cold

Painting Suspender Rope – South Main and Side Span

Painters continued working on the suspender separators from pp36 to 46 today. Separators were cleaned,
repaired with zinc primer and applied with pegalink and blue gray noxyde:

PPSeparator

362nd tierpegalink and zinc repair
38top tierblue gray noxyde and 2nd coat zinc repair
2nd tierpegalink and zinc repair
40top tierblue gray noxyde
2nd tierpegalink and zinc repair
44top tierblue gray noxyde and 2nd coat zinc repair
2nd tierpegalink and zinc repair
46top tierblue gray noxyde
2nd tierblue gray noxyde and 2nd coat zinc repair

Painting Suspender Rope – North Main Span
Painter started applying 1st coat of pegalink from pp50 to pp60. Painters had problem with the machine in
the morning. Painters switched to a new trigger box and started painting at pp50at around 1130. Painters
did a 2nd pass on SE rope at pp50 because one of the tip was plugged during the 1st pass in the morning.
(see also Tailin Liu’s diary from 1245 to 1500)
PP (Pegalink)RopeStartFinish Remark

50ALL08451145pegalink (1st coat)
SE16101615pegalink (1st coat) – 2nd pass
52ALL12081325pegalink (1st coat)
54ALL12321400pegalink (1st coat)
56ALL14101445pegalink (1st coat)
58ALL14501520pegalink (1st coat)
60ALL 15301555pegalink (1st coat)
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Painters started applying pegalink at the bottom 4ft at pp38 to pp44 this morning from 0800 to 1200. Zinc
repair was accepted by METS inspector, Charlie Stewart, at these locations. Zinc repair at pp36 was
accepted right after lunch and painters started applying pegalink. Painters also applied pegalink at pp46.

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Jorge Diega, Manuel Barrios, Daniel Duran ok
(N pp36 to 46 bottom 4ft - Rafael Serrano, Albert Serrano, Luis Panyaqua), Richard Salcido (zinc repair-N
pp78 to 64)
Adilberto Leon, Casey Lux (separator)

Laraine’s Hour – 2 hours OT - 0700 to 1730 (field 0800 to 1645)

NMS - SP1 status
PPDate AcceptedZinc Repair
502-26-13accepted
522-27-13accepted
542-26-13accepted
562-28-13accepted
583-1-13accepted
603-1-13accepted
623-2-13accepted
643-2-13
663-3-13
683-4-13
703-4-13
723-4-13
743-5-13
763-5-13
783-5-13
803-6-13
823-6-13
843-7-13
863-7-13
883-7-13

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RAFAEL SERRANOPainter 8.00 2.00 0.00 10.00

DANIEL DURANPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

SAGE RAYPainter 0.00 0.00 0.00 0.00
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BRANDON GAYAPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 8.00 2.00 0.00 10.00

RON MORGANPainter 8.00 2.00 0.00 10.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00

LUIS PANYAQUAPainter 8.00 2.00 0.00 10.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

ADILBERTO LEONPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FRANCISCO SERRANOPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00
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